
TBPOC CONFERENCE CALL MINUTES 
May 10, 2007, 6:30PM-7:00PM 

Participants: TBPOC Members: Will Kempton, Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Peter Lee (for Andy Premier), and 
Stephen Maller 
Other Participants: Beatriz Lacson 

Convened: 6:33 PM 
Items Action 

1. First Quarter Report Ending March 
31,2007 

• BATA presented the report for TBPOC 
approval to include: 
o Adoption ofthe Yerba Buena Island 

Detour (Detour) and Transition 
Structures (YBITS) construction 
forecasts ($18oM net adjustment) as 
approved budgets. 

o Transfer of COS funds from the 
E2jT1 contract to the Detour ($10M) 
and Storm water Mitigation ($1M) 
contracts. 

o The above will not change the overall 
Approved Program Budget. 

o These actions are required for BATA 
to allocate the funds in June 2007. 

• It was noted that approval request to 
change the budget when a change in 
forecast occurs is a matter of timing in 
this instance and not to be construed as 
standard practice in the future. 

Adjourned: 6:38 PM 
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• The TBPOC APPROVED the 
First Quarter Report ending 
March 31, 2007 with the 
recommended adjustments as 
presented. 
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APPROVED BY: 

v{r/at 
Date 

California Department of Transportation 

,JO F. BARNA, Jr., Executi Director Date 
California Transportation Commission 

Bay Area Toll Authority 
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